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Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 102.49 - 102.60

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/5/2018

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

11/20/2019

E. Knudson

11/25/2019

Todd Dellinger 11/20/19

TEMPORARY SUPPORT STRUCTURE AT HINGE BR. NO. 90/154N
BID ITEM #20

UNIT: L.S.

THE HINGE SUPPORT BEAMS HAVE BEEN REMOVED, THEREFORE 50% OF 
REMOVAL IS BEING MADE THIS ESTIMATE.

$25,100 X 50% = 12,550

SEE ATTACHED SPREADSHEET FOR LUMPSUM BREAKDOWN.
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0020 TEMPORARY SUPPORT 
STRUCTURE AT HINGE BR. 
NO. 90/154N 

3 11/20/20... L.S. 12,550.00 736 EK 11/25/19 19
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